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Presentation Agenda 

• Inactive facilities removal 

• Groundwater cleanup 

• Burial grounds cleanup 

• Upcoming documents 

• Middle School Science Program 

• DUF6 plant update 
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Inactive Facilities Removal: C-410 Feed Plant 
 

3 3 

• Completed capital 
projects Aug. 24,  ahead 
of Sept. 30 HQ milestone. 

 

• Asbestos abatement and 
cold trap stabilization 
continues. 

 

• Demolition to slab 
anticipated by end of 
September 2013. 

A worker 

vacuums 

ductwork 

inside the 

Feed 

Plant. 
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Inactive Facilities Removal: C-340 Metals Plant 

Deep soil mixing at Paducah will 

involve a large-diameter auger like 

this one. 

• LATA KY began transite 
siding removal Aug. 22. 

 

• LVI Services (LATA 
subcontractor) started 
demolition Sept. 26. 

 

• Project is three months 
ahead of baseline schedule. 

 

• Demolition to slab 
anticipated by January 2013. 

 

 

 

 

 
 

 

 

 

 

Administration area before removal. 

Administration area after removal. 
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Soil sampling at the northeast corner of C720 was completed in early October  
and has moved to the southeast corner of the building. 5 

Groundwater Cleanup: 
Southwest Plume Source Removal 

• Soil sampling began July 18, ends in late October. 
 

• Work is two months ahead of baseline schedule. 
 

 • Results will be 
used to: 
 Fill data gaps in 

oil landfarm and 
C-720 area. 

 Help narrow 
remedy decision 
at  C-720. 



R
e

 

6 

Groundwater Cleanup: 
C-400 Source Removal Phase IIa  

• Field work for 
electrical resistance 
heating system 
began Sept. 26. 

 

• Installation to be 
completed by spring 
2013. 

 

• Operation planned 
for summer 2013. 

 

 

 
 

 

 

 

 

Workers use an auger to  
make electrode borings  
near C-400. 
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Burial Grounds Cleanup: 
SWMU 4 Soil Sampling  

• 65 passive soil gas 
samplers were deployed 
Sept. 24 as part of the first 
phase of a five-phase, two-
year sampling program. 

 

• Analyses will determine 
relative level of certain 
vapors, particularly TCE, 
and distribution in the 
SWMU 4 area. 

 

• Shallow soil sampling 
began Oct. 15 week. 

 

 

 

Workers  install passive soil gas 
samplers in the SWMU 4 area. 
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Burial Grounds Cleanup: 
SWMUs 5 and 6 Informal Dispute  

• DOE issued revised FS for SWMUs 
5 & 6 in early August. 
 

• EPA and Kentucky Division of 
Waste Management (KDWM) 
issued nonconcurrence letters 
and invoked informal dispute in 
late September. 
 

• DOE is working with EPA and 
KDWM to resolve all comments 
and develop dispute agreement 
within 30-day deadline. 
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Informal Dispute Process 
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May be invoked by any party for any action generating a dispute 

Good faith effort to resolve informally prior to resorting to formal dispute 

Written Statement of Informal Dispute: 

1.  Set forth nature of dispute 

2.  Work affected by dispute 

3.  Disputing party’s position with respect to dispute 

4.  Information  supporting disputing party’s position 

Limited to 30-days of receipt of written statement 

May be automatically extended by 15-days if requested by any of the parties 

Parties may agree to extend informal dispute even further – confirmed in writing. 

Formal Dispute: 
 

Invoke no later 
than 15-days 
after the end of 
informal dispute. 
 
Disputing party 
must forward a 
written 
statement of 
formal dispute to 
Dispute 
Resolution 
Committee 



– 

Documents Recently Submitted  
to Regulators  
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Document Submittal Date Regulatory Review 
Period 

Soils OU – Remedial Investigation Report (D2) October 1, 2012 30 Days 

Groundwater OU – SW Plume Remedial Design 
Report – 60% (D1) 

September 25, 2012 90 Days  (DOE requested  
45-day review) 

Burial Grounds OU – Proposed Plan, SWMUs  
5 and 6 (D1) 

August 29, 2012 45 Days 

Burial Grounds OU – Feasibility Study, SWMUs 
5 and 6 (D2/R1)1 

August 6, 2012 30 Days 

Groundwater OU - C-400 Phase IIa Remedial 
Action Work Plan (D2) 

July 2, 2012 
 

30 Days (Approved) 

1
 Currently in dispute resolution 



Middle School Science Program 
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• Middle school G&T 
science program 
expanded to include 
about 50 students from 
Heath, Lone Oak. 
 

• Topic: 
reindustrialization/reuse. 
 

• Students toured plant 
Sept. 28 during 
orientation. 

Dylan to provide photo 

of kids. 

• Teams are studying facilities/infrastructure, environmental 
considerations, and socioeconomic factors. 
 

• Each school will present ideas Jan. 11, 2013, on how to best reuse PGDP. 
 



• Babcock & Wilcox Conversion Services achieved full plant 
operation in September with all eight conversion units operating 
for longer than two weeks. 

• BWCS processed 2,791 metric tons of DUF6 in FY 2012, ending 
Sept. 30. 

• In FY 2013, BWCS will achieve higher throughput in stages and 
determine the sustainable ramp-up to steady conversion rate. 
 

 

Depleted Uranium Hexafluoride (DUF6) Plant 
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Discussion... 


